
 
August 13, 2015 (Revised to add 4’ of 24” rock in base) 
 

Engineer’s Estimate for Construction Costs 
Washington County - Pinto Creek Crossing 

Remove Concrete Culverts and Build Rock Waterway Crossing 
As per Forest Service Drawing based on County Crews 

 
Crane Rental – Cost quote from Ruesch Machine of $230 per hour. 10 
hours of total time.           Crane Rental Cost: $2,300 

 
Trackhoe – Cost per hour for County trackhoe with operator is $125 per 
hour. First day help load culverts and begin excavation. Second day 
finish excavation and install rock with geotextile. 20 hours of total time.   

Trackhoe Cost: $2,500 
 

Transport for trackhoe, loaders, and culverts – Cost per hour for a 
County transport with dump truck to pull it is $100 per hour. Ten hours 
each day. 20 hours of total time.    Transport Cost: $2,000 

 
Three Dump Trucks – Cost per hour for a County dump truck with 
operator is $85 per hour. First day two dump trucks could aid in 
excavation while one other was transporting pitrun. Second day one 
dump truck could aid in excavation and placing rock with geotextile while 
the other two could transport native pit-run roadbase from county pit. 
Three dump trucks for 10 hours each day. 60 hours of total time.  
                      Dump Truck Cost: $5,100 

 
Two Loaders – Cost per hour for a County loader with operator is $110 
per hour. First day one loader could aid in excavation and the other 
loading rock. Second day one loader could aid in excavation and placing 
rock with geotextile while the other one could load pit-run roadbase. Two 
loaders for 10 hours each day. 40 hours of total time. 

Loader Cost: $4,400 
 

Rock cost – 150 CY of rock at $20 per CY.           Rock Cost: $3,000 
 
Rock Delivery Cost – Side-dump truck can haul 20 CY. Six trips at 3+ 
hrs. per trip would require 20 hours at $100 per hour  
           Rock Delivery Cost: $2,000 

 
Geotextile cost – Eighty SY of fabric at $5 per SY.    Fabric Cost: $400 

 
Total Estimated Cost: $21,700 

 
 


